

PROJECT MANAGER PROGRESS REPORT

Project: TrioTagaPayo AMS DBTC

Date: April 25, 2026

Submitted by: Rimark Rafael Moreno

Report Period: March 7, 2026 – April 25, 2026

Sprint: Current Sprint

Overall Progress Summary

Significant progress was made in backend development, including QR-based attendance, authentication, and real-time notifications. Initial frontend integration has also started.

Backend Accomplishments

Established backend architecture, implemented QR attendance, email notifications, repositories, middleware, JWT authentication, rate limiting, refresh tokens, SignalR, and cookie-based sessions.

Frontend Progress

Developed login page, attendance dashboard, and QR scanning interface. Integrated APIs for authentication and attendance.

Current Focus

Deploy backend to cloud, configure environment variables, test integrations, and verify real-time features.

Blockers

Backend not yet deployed, cloud database not provisioned, environment variables not configured, SignalR testing pending.

Submission Note

This report was submitted late due to loss of internet connectivity.