Progress Report

TrioTagaPayo — AMS_DBTC Project

Date: March 7, 2026

Reporter	James Neil M. Maano
Project	TrioTagaPayo AMS DBTC
Report Date	March 7, 2026 – March 19, 2026
Sprint / Period	Current Sprint

STAND-UP REPORT

What was achieved last week?

- Set up the Backend folder/project structure
- Pushed code to GitHub repository
- Created a new branch for Backend development

What is the focus for today?

- Fix git push issues encountered during last session
- Continue Backend development tasks

What blockers exist?

- Permission errors when pushing to GitHub
- Git push failed on initial attempt
- Branch conflicts encountered during development

RETROSPECTIVE

What went well? (Wins/Successes)

- Backend folder/project structure is well organized
- Git setup was successfully configured
- Good overall progress on key features

What didn't go well? (Problems/Challenges)

- Encountered permission errors and git push failures
- Branch conflicts slowed down the workflow

What should we start doing? (Improvements)

- Resolve GitHub collaborator permissions early to avoid push errors
- Create and agree on branch naming conventions as a team

What should we stop doing? (Waste/Inefficiencies)

- No major inefficiencies identified overall workflow is on track

What should we continue doing? (Best Practices)

- The team is doing well — continue current collaboration and communication
- Keep maintaining organized folder and branch structure
- Continue regular progress updates and stand-up check-ins