

PROGRESS REPORT

Project: TrioTagaPayo — AMS_DBTC

Date: April 18, 2026

Prepared by: Rimark Rafael Moreno

What was achieved this period?

- Backend structure and repositories organized
- QR Code Attendance System added (in progress)
- EmailJS notification system integrated (fail-safe)
- Pagination and attendance features improved
- Global exception handling implemented
- Program.cs configured (JWT, Swagger, CORS, seeding)
- Frontend UI structure initialized and aligned with backend APIs
- Basic attendance and QR scanning interface implemented
- API integration for attendance and authentication started

What is the focus today?

- Complete QRService implementation
- Add QR endpoints (Generate, Scan, Deactivate, Active Sessions)
- Register missing services in DI
- Test QR attendance flow and email notifications
- Finalize frontend QR scanning and attendance UI
- Connect frontend fully to backend endpoints

What blockers exist?

- QRService not yet complete
 - Missing DI registrations
 - EmailJS setup needs staging verification
 - QR flow still requires full testing
 - Frontend depends on completion of QR backend endpoints
-

RETROSPECTIVE

What went well? (Wins/Successes)

- Clean backend structure and organized workflow
- QR feature well-designed with proper layering
- Frontend and backend integration has started smoothly

What didn't go well? (Problems/Challenges)

- QRService still incomplete
- Some configurations (DI) were missed
- Testing not yet fully done
- Frontend progress slowed due to backend dependencies

What should we start doing? (Improvements)

- Add integration testing for QR and email features
- Ensure all services are registered after implementation
- Improve API documentation
- Improve coordination between frontend and backend tasks

What should we stop doing? (Waste/Inefficiencies)

- Avoid leaving configurations incomplete
- Avoid pushing untested features
- Avoid frontend work without stable backend endpoints

What should we continue doing? (Best Practices)

- Maintain clean architecture and repository pattern
- Keep features modular and loosely coupled
- Continue regular progress tracking
- Maintain consistent frontend-backend communication